

*Chen*

## SECRET

The Director of Central Intelligence  
Washington, D.C. 20505

NIC #00943-85  
21 February 1985

National Intelligence Council

MEMORANDUM FOR: Director of Central Intelligence  
Deputy Director of Central Intelligence  
Chairman, National Intelligence Council

FROM: Herbert E. Meyer  
Vice Chairman, National Intelligence Council

SUBJECT: Comments on the 1985 Estimates Schedule

1. Attached for your information is a list of National Estimates scheduled for production during the remainder of 1985.

2. Production numbers:

-- Completed by 1 March 1985	13
-- Scheduled	86
Total	99

- Over the past three years production has averaged 6 per month.
- About half of the March schedule of 28 Estimates will slip to April, causing a back-up through August; 10-12 of the remaining titles will slip to 1986.
- We will probably add 15-20 fast-track IIAs to the schedule by the end of December [redacted] and also a minimum of 6-9 fast-track SNIEs. Production could reach 110 projects--30 more than last year.


-- [redacted]

3. Individual NIO production schedules:

- For the first time in recent memory, each NIO has an estimates schedule-- [redacted]

SECRET

25X1



*HEM*

Herbert E. Meyer

Attachment:  
As stated

SECRET

**Page Denied**

Next 2 Page(s) In Document Denied

SECRET

NIC #00943-85  
21 February 1985

SUBJECT: Comments on the 1985 Estimates Schedule

DCI/NIC/PO/NIC:S.Lucas:bha(21 Feb 85)



25X1

Dist:

Orig - DCI  
1 - DDCI  
1 - C/NIC  
1 - ER  
1 - DDI Registry  
1 - VC/NIC Chron  
2 - PO/NIC

SECRET